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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

6614 - Hangers, column strips at lobby reception

Week of  04/07/08  to  04/13/08

04/08/08 6:44 AM 04/08/08 5.7707-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/08/08 12:30 PM Bergeson,  Richard

04/08/08 10:18 AM 04/08/08 0.3007-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/08/08 10:36 AM Gelroth,  Brandon

04/09/08 6:00 AM 04/09/08 6.1207-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/09/08 12:07 PM Munaton,  Presiliano

04/09/08 6:00 AM 04/09/08 2.4207-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/09/08 8:25 AM Gelroth,  Brandon

04/09/08 6:00 AM 04/09/08 7.3707-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/09/08 3:00 PM Gelroth,  Brandon

04/09/08 7:08 AM 04/09/08 3.9707-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/09/08 3:00 PM Munaton,  Presiliano

04/09/08 11:52 AM 04/09/08 3.1307-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/09/08 2:59 PM Bergeson,  Richard

04/10/08 6:00 AM 04/10/08 1.1807-1501-Vail's Front Door B11-Spa Lobby B1006614-Hangers, column
strips at lobby
reception

04/10/08 7:26 AM Bergeson,  Richard

Week of  04/07/08  to  04/13/08 30.25

6614 - Hangers, column strips at lobby reception 30.25
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6615 - Spa Lobby Wood Casework

Week of  03/31/08  to  04/06/08

04/01/08 12:10 PM 04/01/08 2.8307-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/01/08 2:59 PM Geske,  Daniel

04/02/08 6:00 AM 04/02/08 9.0007-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/02/08 3:00 PM Geske,  Daniel

04/02/08 6:39 AM 04/02/08 9.0007-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/02/08 3:39 PM Feigt,  Arthur

04/02/08 6:55 AM 04/02/08 8.3707-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/02/08 6:17 AM Bergeson,  Richard

04/02/08 8:05 AM 04/02/08 6.9207-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/02/08 3:00 PM Munaton,  Presiliano

04/02/08 8:28 AM 04/02/08 3.0207-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/02/08 11:31 AM Hernandez,  Juan

04/03/08 6:00 AM 04/03/08 9.0007-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 3:00 PM Hernandez,  Juan

04/03/08 6:00 AM 04/03/08 5.3507-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 11:22 AM Munaton,  Presiliano

04/03/08 6:00 AM 04/03/08 0.2607-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 6:17 AM Geske,  Daniel

04/03/08 6:00 AM 04/03/08 1.2507-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 7:54 AM Feigt,  Arthur

04/03/08 10:33 AM 04/03/08 1.8707-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 12:25 PM Bergeson,  Richard

04/03/08 10:33 AM 04/03/08 0.8107-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 7:49 AM Geske,  Daniel

04/03/08 11:05 AM 04/03/08 0.7407-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 3:00 PM Hernandez,  Juan

04/03/08 11:38 AM 04/03/08 0.6307-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 4:52 PM Munaton,  Presiliano
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04/03/08 1:06 PM 04/03/08 1.9007-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 3:00 PM Bergeson,  Richard

04/03/08 1:54 PM 04/03/08 1.1007-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/03/08 3:00 PM Feigt,  Arthur

04/04/08 6:00 AM 04/04/08 0.1307-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/04/08 3:08 PM Hernandez,  Juan

04/04/08 6:00 AM 04/04/08 0.7707-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/04/08 5:23 PM Bergeson,  Richard

04/04/08 6:00 AM 04/04/08 1.5507-1501-Vail's Front Door B11-Spa Lobby B1006615-Spa Lobby Wood
Casework

04/04/08 5:23 PM Feigt,  Arthur

Week of  03/31/08  to  04/06/08 64.50

6615 - Spa Lobby Wood Casework 64.50

6616 - Wood portal at spa foyer B103 & B104

Week of  04/21/08  to  04/27/08

04/21/08 12:42 PM 04/21/08 1.8007-1501-Vail's Front Door B12-Spa Foyers B103 &
B104

6616-Wood portal at
spa foyer B103 & B104

04/21/08 2:30 PM Geske,  Daniel

04/21/08 2:07 PM 04/21/08 0.8807-1501-Vail's Front Door B12-Spa Foyers B103 &
B104

6616-Wood portal at
spa foyer B103 & B104

04/21/08 2:59 PM Hernandez,  Juan

04/22/08 6:00 AM 04/22/08 0.9207-1501-Vail's Front Door B12-Spa Foyers B103 &
B104

6616-Wood portal at
spa foyer B103 & B104

04/22/08 6:55 AM Hernandez,  Juan

04/22/08 6:54 AM 04/22/08 1.8007-1501-Vail's Front Door B12-Spa Foyers B103 &
B104

6616-Wood portal at
spa foyer B103 & B104

04/22/08 8:42 AM Munaton,  Presiliano

Week of  04/21/08  to  04/27/08 5.40

6616 - Wood portal at spa foyer B103 & B104 5.40

6617 - Movement Studio cabinets

Week of  03/31/08  to  04/06/08

04/03/08 2:30 PM 04/03/08 3.5007-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/03/08 6:00 PM Gelroth,  Brandon
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04/03/08 5:23 PM 04/03/08 0.6207-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/03/08 6:00 PM Feigt,  Arthur

04/03/08 5:23 PM 04/03/08 0.6207-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/03/08 6:00 PM Bergeson,  Richard

04/04/08 6:00 AM 04/04/08 7.3207-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/04/08 1:18 PM Feigt,  Arthur

04/04/08 6:00 AM 04/04/08 7.3207-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/04/08 1:18 PM Bergeson,  Richard

04/04/08 6:00 AM 04/04/08 4.4307-1501-Vail's Front Door B13-Movement Studio
B110

6617-Movement Studio
cabinets

04/04/08 10:26 AM Gelroth,  Brandon

Week of  03/31/08  to  04/06/08 23.80

6617 - Movement Studio cabinets 23.80

6618 -  Movement Studio low wall cap & WD Ballet Bar

Week of  04/07/08  to  04/13/08

04/10/08 10:06 AM 04/10/08 1.0007-1501-Vail's Front Door B13-Movement Studio
B110

6618- Movement
Studio low wall cap &
WD Ballet Bar

04/10/08 11:06 AM Bergeson,  Richard

04/11/08 6:48 AM 04/11/08 1.0007-1501-Vail's Front Door B13-Movement Studio
B110

6618- Movement
Studio low wall cap &
WD Ballet Bar

04/11/08 7:48 AM Munaton,  Presiliano

Week of  04/07/08  to  04/13/08 2.00

Week of  04/14/08  to  04/20/08

04/14/08 7:57 AM 04/14/08 1.0007-1501-Vail's Front Door B13-Movement Studio
B110

6618- Movement
Studio low wall cap &
WD Ballet Bar

04/14/08 8:57 AM Miller,  David

Week of  04/14/08  to  04/20/08 1.00

6618 -  Movement Studio low wall cap & WD Ballet Bar 3.00

6624 - Womens Lounge countertops

Week of  04/21/08  to  04/27/08
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04/24/08 6:19 AM 04/24/08 1.8707-1501-Vail's Front Door B17-Womens Lounge
B149

6624-Womens Lounge
countertops

04/24/08 8:11 AM Hernandez,  Juan

04/24/08 7:39 AM 04/24/08 1.8707-1501-Vail's Front Door B17-Womens Lounge
B149

6624-Womens Lounge
countertops

04/24/08 9:31 AM Bergeson,  Richard

04/24/08 7:39 AM 04/24/08 1.8707-1501-Vail's Front Door B17-Womens Lounge
B149

6624-Womens Lounge
countertops

04/24/08 9:31 AM Geske,  Daniel

Week of  04/21/08  to  04/27/08 5.60

6624 - Womens Lounge countertops 5.60

6632 - Elevator cab panelling

Week of  04/14/08  to  04/20/08

04/18/08 12:24 PM 04/18/08 2.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/18/08 3:00 PM Bergeson,  Richard

04/18/08 12:24 PM 04/18/08 2.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/18/08 3:00 PM Geske,  Daniel

04/18/08 12:24 PM 04/18/08 2.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/18/08 3:00 PM Feigt,  Arthur

Week of  04/14/08  to  04/20/08 7.80

Week of  04/21/08  to  04/27/08

04/21/08 6:00 AM 04/21/08 4.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/21/08 10:36 AM Bergeson,  Richard

04/21/08 6:00 AM 04/21/08 4.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/21/08 10:36 AM Geske,  Daniel

04/21/08 6:00 AM 04/21/08 4.6007-1501-Vail's Front Door B23-Elevator Cab6632-Elevator cab
panelling

04/21/08 10:36 AM Feigt,  Arthur

Week of  04/21/08  to  04/27/08 13.80

6632 - Elevator cab panelling 21.60

7806 - pizza oven-NIC Deleted

Week of  04/07/08  to  04/13/08

Trial   Schedule
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04/07/08 12:54 PM 04/07/08 2.0007-1526-Wildwood Casino18-Quickserve7806-pizza oven-NIC
Deleted

04/07/08 2:54 PM Hernandez,  Juan

04/07/08 12:54 PM 04/07/08 2.0007-1526-Wildwood Casino18-Quickserve7806-pizza oven-NIC
Deleted

04/07/08 2:54 PM Munaton,  Presiliano

04/08/08 8:05 AM 04/08/08 2.0007-1526-Wildwood Casino18-Quickserve7806-pizza oven-NIC
Deleted

04/08/08 10:05 AM Gelroth,  Brandon

Week of  04/07/08  to  04/13/08 6.00

7806 - pizza oven-NIC Deleted 6.00

8000 - Ceiling Beams 200,221 Lobby

Week of  04/14/08  to  04/20/08

04/18/08 9:39 AM 04/18/08 5.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/18/08 3:00 PM Hernandez,  Juan

04/18/08 9:39 AM 04/18/08 5.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/18/08 3:00 PM Munaton,  Presiliano

04/18/08 9:39 AM 04/18/08 5.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/18/08 3:00 PM Rosales,  Juan

Week of  04/14/08  to  04/20/08 16.05

Week of  04/21/08  to  04/27/08

04/21/08 6:00 AM 04/21/08 2.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/21/08 8:20 AM Hernandez,  Juan

04/21/08 6:00 AM 04/21/08 2.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/21/08 8:20 AM Munaton,  Presiliano

04/21/08 6:00 AM 04/21/08 2.3507-1529-Big Canyon3-Ceiling Beams 8000-Ceiling Beams
200,221 Lobby

04/21/08 8:20 AM Rosales,  Juan

Week of  04/21/08  to  04/27/08 7.04

8000 - Ceiling Beams 200,221 Lobby 23.09

8002 - Ceiling Beams 205 Main Dine 2

Week of  04/21/08  to  04/27/08
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04/24/08 9:49 AM 04/24/08 5.1807-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/24/08 2:59 PM Hernandez,  Juan

04/24/08 9:49 AM 04/24/08 5.1807-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/24/08 2:59 PM Munaton,  Presiliano

04/24/08 9:49 AM 04/24/08 5.1807-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/24/08 2:59 PM Rosales,  Juan

04/24/08 9:49 AM 04/24/08 5.1807-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/24/08 2:59 PM Bergeson,  Richard

04/24/08 9:49 AM 04/24/08 5.1807-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/24/08 2:59 PM Geske,  Daniel

04/25/08 6:00 AM 04/25/08 9.0007-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/25/08 3:00 PM Hernandez,  Juan

04/25/08 6:00 AM 04/25/08 9.0007-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/25/08 3:00 PM Munaton,  Presiliano

04/25/08 6:00 AM 04/25/08 9.0007-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/25/08 3:00 PM Rosales,  Juan

04/25/08 6:00 AM 04/25/08 9.0007-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/25/08 3:00 PM Bergeson,  Richard

04/25/08 6:00 AM 04/25/08 9.0007-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/25/08 3:00 PM Geske,  Daniel

Week of  04/21/08  to  04/27/08 70.92

Week of  04/28/08  to  05/04/08

04/28/08 6:00 AM 04/28/08 7.8907-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/28/08 1:53 PM Hernandez,  Juan

04/28/08 6:00 AM 04/28/08 7.8907-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/28/08 1:53 PM Munaton,  Presiliano

04/28/08 6:00 AM 04/28/08 7.8907-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/28/08 1:53 PM Rosales,  Juan

04/28/08 6:00 AM 04/28/08 7.8907-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/28/08 1:53 PM Bergeson,  Richard
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04/28/08 6:00 AM 04/28/08 7.8907-1529-Big Canyon3-Ceiling Beams 8002-Ceiling Beams
205 Main Dine 2

04/28/08 1:53 PM Geske,  Daniel

Week of  04/28/08  to  05/04/08 39.47

8002 - Ceiling Beams 205 Main Dine 2 110.39

8003 -  Vaulted Ceiling Beams 206 Dine 3  S-1 Stain

Week of  04/07/08  to  04/13/08

04/08/08 6:00 AM 04/08/08 0.0207-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/08/08 6:00 PM Munaton,  Presiliano

04/08/08 12:49 PM 04/08/08 5.1807-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/08/08 5:59 PM Munaton,  Presiliano

04/08/08 12:58 PM 04/08/08 5.0307-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/08/08 5:59 PM Bergeson,  Richard

04/09/08 6:00 AM 04/09/08 5.7107-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/09/08 11:42 AM Munaton,  Presiliano

04/09/08 6:00 AM 04/09/08 10.9107-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/09/08 4:54 PM Rosales,  Juan

04/09/08 6:00 AM 04/09/08 5.8807-1529-Big Canyon3-Ceiling Beams 8003- Vaulted Ceiling
Beams 206 Dine 3
S-1 Stain

04/09/08 11:52 AM Bergeson,  Richard

Week of  04/07/08  to  04/13/08 32.74

8003 -  Vaulted Ceiling Beams 206 Dine 3  S-1 Stain 32.74

8004 - Ceiling Beams 207,209,212 Galleries

Week of  04/14/08  to  04/20/08

04/17/08 9:04 AM 04/17/08 4.6607-1529-Big Canyon3-Ceiling Beams 8004-Ceiling Beams
207,209,212 Galleries

04/17/08 1:43 PM Hernandez,  Juan
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04/17/08 10:51 AM 04/17/08 4.1507-1529-Big Canyon3-Ceiling Beams 8004-Ceiling Beams
207,209,212 Galleries

04/17/08 3:00 PM Munaton,  Presiliano

04/17/08 12:54 PM 04/17/08 2.1007-1529-Big Canyon3-Ceiling Beams 8004-Ceiling Beams
207,209,212 Galleries

04/17/08 3:00 PM Bergeson,  Richard

04/18/08 6:00 AM 04/18/08 0.5107-1529-Big Canyon3-Ceiling Beams 8004-Ceiling Beams
207,209,212 Galleries

04/18/08 6:30 AM Munaton,  Presiliano

04/18/08 6:00 AM 04/18/08 2.5607-1529-Big Canyon3-Ceiling Beams 8004-Ceiling Beams
207,209,212 Galleries

04/18/08 8:33 AM Bergeson,  Richard

Week of  04/14/08  to  04/20/08 13.97

8004 - Ceiling Beams 207,209,212 Galleries 13.97

8084 - Casework LL RstRm West

Week of  03/31/08  to  04/06/08

04/01/08 6:00 AM 04/01/08 5.0107-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/01/08 11:00 AM Geske,  Daniel

04/01/08 10:39 AM 04/01/08 4.3507-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/01/08 3:00 PM Feigt,  Arthur

04/01/08 11:02 AM 04/01/08 2.4507-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/01/08 1:29 PM Hernandez,  Juan

04/01/08 1:45 PM 04/01/08 1.2507-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/01/08 3:00 PM Hernandez,  Juan

04/02/08 6:00 AM 04/02/08 1.3107-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/02/08 7:18 AM Hernandez,  Juan

04/02/08 6:00 AM 04/02/08 0.6607-1529-Big Canyon11-Casework8084-Casework LL
RstRm West

04/02/08 6:39 AM Feigt,  Arthur

Week of  03/31/08  to  04/06/08 15.04

8084 - Casework LL RstRm West 15.04

8088 - Casework UL Restrooms

Week of  04/21/08  to  04/27/08
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04/22/08 1:52 PM 04/22/08 1.1307-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/22/08 2:59 PM Munaton,  Presiliano

04/22/08 1:52 PM 04/22/08 1.1307-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/22/08 2:59 PM Rosales,  Juan

04/22/08 1:52 PM 04/22/08 1.1307-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/22/08 2:59 PM Bergeson,  Richard

04/22/08 1:52 PM 04/22/08 1.1307-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/22/08 2:59 PM Geske,  Daniel

04/22/08 1:52 PM 04/22/08 1.1307-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/22/08 2:59 PM Gelroth,  Brandon

04/23/08 6:00 AM 04/23/08 9.0007-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/23/08 3:00 PM Munaton,  Presiliano

04/23/08 6:00 AM 04/23/08 9.0007-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/23/08 3:00 PM Rosales,  Juan

04/23/08 6:00 AM 04/23/08 9.0007-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/23/08 3:00 PM Bergeson,  Richard

04/23/08 6:00 AM 04/23/08 9.0007-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/23/08 3:00 PM Geske,  Daniel

04/23/08 6:00 AM 04/23/08 9.0007-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/23/08 3:00 PM Gelroth,  Brandon

04/24/08 6:00 AM 04/24/08 1.6607-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/24/08 7:39 AM Munaton,  Presiliano

04/24/08 6:00 AM 04/24/08 1.6607-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/24/08 7:39 AM Rosales,  Juan

04/24/08 6:00 AM 04/24/08 1.6607-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/24/08 7:39 AM Bergeson,  Richard

04/24/08 6:00 AM 04/24/08 1.6607-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/24/08 7:39 AM Geske,  Daniel

04/24/08 6:00 AM 04/24/08 1.6607-1529-Big Canyon11-Casework8088-Casework UL
Restrooms

04/24/08 7:39 AM Gelroth,  Brandon

Week of  04/21/08  to  04/27/08 58.988088 - Casework UL Restrooms 58.988090 - Casework Fitness RestroomWeek of  04/14/08  to  04/20/08
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

04/17/08 9:08 AM 04/17/08 5.8707-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/17/08 3:00 PM Miller,  David

04/17/08 10:53 AM 04/17/08 4.1207-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/17/08 3:00 PM Geske,  Daniel

04/17/08 1:43 PM 04/17/08 1.2807-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/17/08 2:59 PM Hernandez,  Juan

04/18/08 6:00 AM 04/18/08 3.6407-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/18/08 9:39 AM Hernandez,  Juan

04/18/08 6:00 AM 04/18/08 6.4007-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/18/08 12:24 PM Geske,  Daniel

04/18/08 6:00 AM 04/18/08 4.8507-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/18/08 10:50 AM Miller,  David

04/18/08 6:30 AM 04/18/08 3.1407-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/18/08 9:39 AM Munaton,  Presiliano

04/18/08 8:33 AM 04/18/08 3.8407-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/18/08 12:24 PM Bergeson,  Richard

Week of  04/14/08  to  04/20/08 33.14

Week of  04/21/08  to  04/27/08

04/21/08 8:20 AM 04/21/08 5.7907-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/21/08 2:07 PM Hernandez,  Juan

04/21/08 8:20 AM 04/21/08 6.6707-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/21/08 3:00 PM Munaton,  Presiliano

04/21/08 10:36 AM 04/21/08 4.4007-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/21/08 3:00 PM Bergeson,  Richard

04/21/08 10:36 AM 04/21/08 0.2007-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/21/08 10:47 AM Geske,  Daniel

04/22/08 6:00 AM 04/22/08 0.9007-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/22/08 6:54 AM Munaton,  Presiliano

04/22/08 6:00 AM 04/22/08 2.4707-1529-Big Canyon11-Casework8090-Casework
Fitness Restroom

04/22/08 8:28 AM Bergeson,  Richard
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

Week of  04/21/08  to  04/27/08 20.42

8090 - Casework Fitness Restroom 53.56

8092 - Casework LL Pick Up

Week of  03/31/08  to  04/06/08

04/01/08 6:00 AM 04/01/08 9.0007-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/01/08 3:00 PM Coyazo,  Federico

04/01/08 6:00 AM 04/01/08 9.0007-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/01/08 3:00 PM Hernandez,  Juan

04/01/08 6:00 AM 04/01/08 9.0007-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/01/08 3:00 PM Munaton,  Presiliano

04/01/08 6:00 AM 04/01/08 9.0007-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/01/08 3:00 PM Rosales,  Juan

04/01/08 6:00 AM 04/01/08 9.0007-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/01/08 3:00 PM Bergeson,  Richard

04/02/08 6:00 AM 04/02/08 0.9207-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/02/08 6:55 AM Coyazo,  Federico

04/02/08 6:00 AM 04/02/08 0.9207-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/02/08 6:55 AM Hernandez,  Juan

04/02/08 6:00 AM 04/02/08 0.9207-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/02/08 6:55 AM Munaton,  Presiliano

04/02/08 6:00 AM 04/02/08 0.9207-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/02/08 6:55 AM Rosales,  Juan

04/02/08 6:00 AM 04/02/08 0.9207-1529-Big Canyon11-Casework8092-Casework LL
Pick Up

04/02/08 6:55 AM Bergeson,  Richard

Week of  03/31/08  to  04/06/08 49.59

8092 - Casework LL Pick Up 49.59

8093 - Casework UL Pick Up

Week of  04/07/08  to  04/13/08
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

04/11/08 6:48 AM 04/11/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 3:48 PM Hernandez,  Juan

04/11/08 6:53 AM 04/11/08 2.5807-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 9:28 AM Bergeson,  Richard

04/11/08 6:53 AM 04/11/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 3:53 PM Geske,  Daniel

04/11/08 8:35 AM 04/11/08 6.4207-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 3:00 PM Munaton,  Presiliano

04/11/08 10:36 AM 04/11/08 4.4007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 3:00 PM Bergeson,  Richard

04/11/08 11:14 AM 04/11/08 1.8707-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 1:06 PM Gelroth,  Brandon

04/11/08 2:14 PM 04/11/08 0.7707-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/11/08 3:00 PM Gelroth,  Brandon

Week of  04/07/08  to  04/13/08 34.03

Week of  04/14/08  to  04/20/08

04/14/08 6:00 AM 04/14/08 1.8207-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 5:37 PM Hernandez,  Juan

04/14/08 6:00 AM 04/14/08 2.6207-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 5:37 PM Munaton,  Presiliano

04/14/08 6:00 AM 04/14/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 3:00 PM Bergeson,  Richard

04/14/08 6:00 AM 04/14/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 3:00 PM Geske,  Daniel

04/14/08 6:00 AM 04/14/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 3:00 PM Gelroth,  Brandon

04/14/08 6:45 AM 04/14/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 3:45 PM Hernandez,  Juan

04/14/08 6:45 AM 04/14/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/14/08 3:45 PM Munaton,  Presiliano
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

04/15/08 6:00 AM 04/15/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/15/08 3:00 PM Hernandez,  Juan

04/15/08 6:00 AM 04/15/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/15/08 3:00 PM Munaton,  Presiliano

04/15/08 6:00 AM 04/15/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/15/08 3:00 PM Bergeson,  Richard

04/15/08 6:00 AM 04/15/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/15/08 3:00 PM Geske,  Daniel

04/15/08 6:00 AM 04/15/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/15/08 3:00 PM Gelroth,  Brandon

04/16/08 6:00 AM 04/16/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/16/08 3:00 PM Hernandez,  Juan

04/16/08 6:00 AM 04/16/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/16/08 3:00 PM Munaton,  Presiliano

04/16/08 6:00 AM 04/16/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/16/08 3:00 PM Bergeson,  Richard

04/16/08 6:00 AM 04/16/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/16/08 3:00 PM Geske,  Daniel

04/16/08 6:00 AM 04/16/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/16/08 3:00 PM Gelroth,  Brandon

04/17/08 6:00 AM 04/17/08 3.0707-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/17/08 9:04 AM Hernandez,  Juan

04/17/08 6:00 AM 04/17/08 4.8607-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/17/08 10:51 AM Munaton,  Presiliano

04/17/08 6:00 AM 04/17/08 6.9107-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/17/08 12:54 PM Bergeson,  Richard

04/17/08 6:00 AM 04/17/08 4.8907-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/17/08 10:53 AM Geske,  Daniel

04/17/08 6:00 AM 04/17/08 9.0007-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/17/08 3:00 PM Gelroth,  Brandon
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

04/18/08 6:00 AM 04/18/08 2.2607-1529-Big Canyon11-Casework8093-Casework UL
Pick Up

04/18/08 8:15 AM Gelroth,  Brandon

Week of  04/14/08  to  04/20/08 170.42

8093 - Casework UL Pick Up 204.45

8167 - Media cabinet 

Week of  04/07/08  to  04/13/08

04/11/08 6:00 AM 04/11/08 9.0007-1529-Big Canyon11-Casework8167-Media cabinet 04/11/08 3:00 PM Miller,  David

04/11/08 1:31 PM 04/11/08 1.4807-1529-Big Canyon11-Casework8167-Media cabinet 04/11/08 2:59 PM Rosales,  Juan

Week of  04/07/08  to  04/13/08 10.48

Week of  04/14/08  to  04/20/08

04/14/08 6:00 AM 04/14/08 0.8007-1529-Big Canyon11-Casework8167-Media cabinet 04/14/08 6:48 AM Rosales,  Juan

04/14/08 6:00 AM 04/14/08 1.8507-1529-Big Canyon11-Casework8167-Media cabinet 04/14/08 7:51 AM Miller,  David

04/15/08 11:36 AM 04/15/08 3.4007-1529-Big Canyon11-Casework8167-Media cabinet 04/15/08 3:00 PM Rosales,  Juan

04/16/08 6:00 AM 04/16/08 5.1707-1529-Big Canyon11-Casework8167-Media cabinet 04/16/08 11:10 AM Rosales,  Juan

04/17/08 6:00 AM 04/17/08 9.0007-1529-Big Canyon11-Casework8167-Media cabinet 04/17/08 3:00 PM Feigt,  Arthur

04/18/08 6:00 AM 04/18/08 1.8507-1529-Big Canyon11-Casework8167-Media cabinet 04/18/08 7:51 AM Feigt,  Arthur

Week of  04/14/08  to  04/20/08 22.07

8167 - Media cabinet 32.55

8307 - RM 114 Phone Shelf

Week of  03/31/08  to  04/06/08

04/03/08 12:25 PM 04/03/08 0.7007-1529-Big Canyon11-Casework8307-RM 114 Phone
Shelf

04/03/08 1:06 PM Bergeson,  Richard

04/03/08 4:52 PM 04/03/08 0.7007-1529-Big Canyon11-Casework8307-RM 114 Phone
Shelf

04/03/08 5:33 PM Munaton,  Presiliano

04/04/08 9:42 AM 04/04/08 0.7007-1529-Big Canyon11-Casework8307-RM 114 Phone
Shelf

04/04/08 10:23 AM Hernandez,  Juan

Week of  03/31/08  to  04/06/08 2.09
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Scheduled

Hours

15-Machine

8307 - RM 114 Phone Shelf 2.09

8424 - Vaulted Ceiling Beams  Room -  204 S-1 Stain

Week of  03/31/08  to  04/06/08

04/03/08 6:00 AM 04/03/08 0.1507-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/03/08 6:00 PM Rosales,  Juan

04/03/08 6:42 AM 04/03/08 1.2807-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/03/08 7:59 AM Rosales,  Juan

04/03/08 5:08 PM 04/03/08 0.8507-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/03/08 6:00 PM Rosales,  Juan

04/04/08 7:49 AM 04/04/08 6.9507-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/04/08 2:47 PM Geske,  Daniel

04/04/08 7:57 AM 04/04/08 1.9007-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/04/08 9:52 AM Rosales,  Juan

04/04/08 11:22 AM 04/04/08 1.5607-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/04/08 12:56 PM Hernandez,  Juan

04/04/08 1:51 PM 04/04/08 4.1507-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/04/08 6:00 PM Gelroth,  Brandon

04/04/08 2:10 PM 04/04/08 1.8107-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/04/08 4:00 PM Munaton,  Presiliano

Week of  03/31/08  to  04/06/08 18.65

Week of  04/07/08  to  04/13/08

04/07/08 6:00 AM 04/07/08 3.5807-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/07/08 9:35 AM Rosales,  Juan
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
Scheduled

Hours

15-Machine

04/07/08 6:00 AM 04/07/08 11.4507-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/07/08 5:26 PM Gelroth,  Brandon

04/08/08 11:13 AM 04/08/08 6.7807-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/08/08 5:59 PM Geske,  Daniel

04/08/08 11:40 AM 04/08/08 6.3307-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/08/08 5:59 PM Hernandez,  Juan

04/08/08 12:07 PM 04/08/08 5.8807-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/08/08 5:59 PM Munaton,  Presiliano

04/09/08 6:00 AM 04/09/08 7.7107-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/09/08 1:42 PM Hernandez,  Juan

04/09/08 6:00 AM 04/09/08 7.9007-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/09/08 1:54 PM Munaton,  Presiliano

04/09/08 6:00 AM 04/09/08 1.8607-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/09/08 7:51 AM Geske,  Daniel

04/09/08 4:54 PM 04/09/08 1.1007-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/09/08 6:00 PM Rosales,  Juan

04/10/08 6:00 AM 04/10/08 6.7407-1529-Big Canyon3-Ceiling Beams 8424-Vaulted Ceiling
Beams  Room -  204
S-1 Stain

04/10/08 12:44 PM Rosales,  Juan

Week of  04/07/08  to  04/13/08 59.34

8424 - Vaulted Ceiling Beams  Room -  204 S-1 Stain 77.99

8466 - Atrium Ceiling

Week of  04/07/08  to  04/13/08

04/07/08 6:00 AM 04/07/08 6.9008-1541-Mayer Residence2-Atrium Ceiling8466-Atrium Ceiling04/07/08 12:54 PM Hernandez,  Juan
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JobItemWork  Order
Booking

Start  Time Finish  TimeDate Employee
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Hours

15-Machine

04/07/08 6:00 AM 04/07/08 6.9008-1541-Mayer Residence2-Atrium Ceiling8466-Atrium Ceiling04/07/08 12:54 PM Munaton,  Presiliano

04/07/08 8:54 AM 04/07/08 1.6708-1541-Mayer Residence2-Atrium Ceiling8466-Atrium Ceiling04/07/08 10:34 AM Gelroth,  Brandon

04/07/08 1:05 PM 04/07/08 1.9208-1541-Mayer Residence2-Atrium Ceiling8466-Atrium Ceiling04/07/08 3:00 PM Gelroth,  Brandon

04/08/08 6:00 AM 04/08/08 3.3208-1541-Mayer Residence2-Atrium Ceiling8466-Atrium Ceiling04/08/08 9:19 AM Gelroth,  Brandon

Week of  04/07/08  to  04/13/08 20.71

8466 - Atrium Ceiling 20.71

8589 - Modifications to Treatment Rooms

Week of  04/07/08  to  04/13/08

04/11/08 9:28 AM 04/11/08 1.1307-1511-The Mansion on
Peachtree

23-3rd floor8589-Modifications to
Treatment Rooms

04/11/08 10:36 AM Bergeson,  Richard

04/11/08 5:37 PM 04/11/08 0.3807-1511-The Mansion on
Peachtree

23-3rd floor8589-Modifications to
Treatment Rooms

04/11/08 5:59 PM Hernandez,  Juan

04/11/08 5:37 PM 04/11/08 0.3807-1511-The Mansion on
Peachtree

23-3rd floor8589-Modifications to
Treatment Rooms

04/11/08 5:59 PM Munaton,  Presiliano

Week of  04/07/08  to  04/13/08 1.90

Week of  04/14/08  to  04/20/08

04/14/08 6:00 AM 04/14/08 0.7507-1511-The Mansion on
Peachtree

23-3rd floor8589-Modifications to
Treatment Rooms

04/14/08 6:45 AM Hernandez,  Juan

04/14/08 6:00 AM 04/14/08 0.7507-1511-The Mansion on
Peachtree

23-3rd floor8589-Modifications to
Treatment Rooms

04/14/08 6:45 AM Munaton,  Presiliano

Week of  04/14/08  to  04/20/08 1.50

8589 - Modifications to Treatment Rooms 3.40

8717 - 402 Zebra Wall Panel 7'H

Week of  04/21/08  to  04/27/08

04/25/08 9:42 AM 04/25/08 5.3008-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/25/08 3:00 PM Gelroth,  Brandon
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04/25/08 9:42 AM 04/25/08 5.3008-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/25/08 3:00 PM Miller,  David

Week of  04/21/08  to  04/27/08 10.60

Week of  04/28/08  to  05/04/08

04/28/08 6:00 AM 04/28/08 7.9308-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/28/08 1:55 PM Gelroth,  Brandon

04/28/08 6:00 AM 04/28/08 7.9308-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/28/08 1:55 PM Miller,  David

04/28/08 1:53 PM 04/28/08 1.1208-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/28/08 3:00 PM Hernandez,  Juan

04/29/08 6:00 AM 04/29/08 9.0008-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/29/08 3:00 PM Hernandez,  Juan

04/30/08 6:00 AM 04/30/08 3.1108-1540-W Hotel Atlanta11-Business Center rm
# 402 Zebra Paneling
& Casework

8717-402 Zebra Wall
Panel 7'H

04/30/08 9:06 AM Hernandez,  Juan

Week of  04/28/08  to  05/04/08 29.08

8717 - 402 Zebra Wall Panel 7'H 39.68

8721 - 430 Zebra Wall Panel 9'H

Week of  04/28/08  to  05/04/08

04/28/08 1:53 PM 04/28/08 1.1208-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/28/08 3:00 PM Munaton,  Presiliano

04/28/08 1:53 PM 04/28/08 1.1208-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/28/08 3:00 PM Rosales,  Juan
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04/28/08 1:53 PM 04/28/08 1.1208-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/28/08 3:00 PM Bergeson,  Richard

04/29/08 6:00 AM 04/29/08 3.9508-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/29/08 9:56 AM Munaton,  Presiliano

04/29/08 6:00 AM 04/29/08 3.9508-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/29/08 9:56 AM Rosales,  Juan

04/29/08 6:00 AM 04/29/08 3.9508-1540-W Hotel Atlanta12-Need to insert
phone room - paneling
moved to 14

8721-430 Zebra Wall
Panel 9'H

04/29/08 9:56 AM Bergeson,  Richard

Week of  04/28/08  to  05/04/08 15.20

8721 - 430 Zebra Wall Panel 9'H 15.20

8726 - 449 Zebra Sliding Panel 4

Week of  04/14/08  to  04/20/08

04/15/08 2:00 PM 04/15/08 1.0008-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/15/08 3:00 PM Miller,  David

04/16/08 6:00 AM 04/16/08 1.1008-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/16/08 7:06 AM Miller,  David

04/16/08 6:20 AM 04/16/08 0.5708-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/16/08 6:54 AM Miller,  David

04/17/08 6:00 AM 04/17/08 0.2308-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/17/08 3:00 PM Feigt,  Arthur

04/18/08 7:51 AM 04/18/08 2.4308-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/18/08 10:17 AM Feigt,  Arthur
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04/18/08 8:15 AM 04/18/08 2.6708-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8726-449 Zebra
Sliding Panel 4

04/18/08 10:55 AM Gelroth,  Brandon

Week of  04/14/08  to  04/20/08 8.00

8726 - 449 Zebra Sliding Panel 4 8.00

8727 - 449 Zebra Sliding Panel 6

Week of  04/14/08  to  04/20/08

04/15/08 10:40 AM 04/15/08 1.3308-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8727-449 Zebra
Sliding Panel 6

04/15/08 12:00 PM Miller,  David

04/17/08 6:00 AM 04/17/08 0.2308-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8727-449 Zebra
Sliding Panel 6

04/17/08 3:00 PM Feigt,  Arthur

04/18/08 10:17 AM 04/18/08 1.1008-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8727-449 Zebra
Sliding Panel 6

04/18/08 11:23 AM Feigt,  Arthur

04/18/08 10:55 AM 04/18/08 1.3308-1540-W Hotel Atlanta14-PreFunc rm # 449
Zebra Paneling &
Sliding Panels

8727-449 Zebra
Sliding Panel 6

04/18/08 12:15 PM Gelroth,  Brandon

Week of  04/14/08  to  04/20/08 4.00

8727 - 449 Zebra Sliding Panel 6 4.00

8728 - 446 Zebra Cabs

Week of  04/21/08  to  04/27/08

04/23/08 9:00 AM 04/23/08 1.8308-1540-W Hotel Atlanta15-Meeting rm # 446
Zebra Casework

8728-446 Zebra Cabs04/23/08 10:50 AM Miller,  David

04/24/08 7:39 AM 04/24/08 1.8308-1540-W Hotel Atlanta15-Meeting rm # 446
Zebra Casework

8728-446 Zebra Cabs04/24/08 9:29 AM Munaton,  Presiliano

04/24/08 7:39 AM 04/24/08 1.8308-1540-W Hotel Atlanta15-Meeting rm # 446
Zebra Casework

8728-446 Zebra Cabs04/24/08 9:29 AM Rosales,  Juan

Week of  04/21/08  to  04/27/08 5.50

8728 - 446 Zebra Cabs 5.50
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8730 - 423 & 424 Zebra Panel 9'

Week of  04/14/08  to  04/20/08

04/15/08 12:00 PM 04/15/08 1.3308-1540-W Hotel Atlanta16-Not used - work
order transferred to
item 14

8730-423 & 424 Zebra
Panel 9'

04/15/08 1:20 PM Miller,  David

04/18/08 12:15 PM 04/18/08 1.3308-1540-W Hotel Atlanta16-Not used - work
order transferred to
item 14

8730-423 & 424 Zebra
Panel 9'

04/18/08 1:35 PM Gelroth,  Brandon

Week of  04/14/08  to  04/20/08 2.67

Week of  04/21/08  to  04/27/08

04/21/08 10:47 AM 04/21/08 1.3308-1540-W Hotel Atlanta16-Not used - work
order transferred to
item 14

8730-423 & 424 Zebra
Panel 9'

04/21/08 12:07 PM Geske,  Daniel

Week of  04/21/08  to  04/27/08 1.33

8730 - 423 & 424 Zebra Panel 9' 4.00

8734 - 423 & 424 stone subtops

Week of  04/21/08  to  04/27/08

04/22/08 1:07 PM 04/22/08 1.4408-1540-W Hotel Atlanta18-Men's 423 &
Women's 424 vanity
plywood subtops

8734-423 & 424 stone
subtops

04/22/08 2:33 PM Munaton,  Presiliano

04/22/08 1:07 PM 04/22/08 1.4408-1540-W Hotel Atlanta18-Men's 423 &
Women's 424 vanity
plywood subtops

8734-423 & 424 stone
subtops

04/22/08 2:33 PM Miller,  David

04/22/08 2:13 PM 04/22/08 0.7808-1540-W Hotel Atlanta18-Men's 423 &
Women's 424 vanity
plywood subtops

8734-423 & 424 stone
subtops

04/22/08 2:59 PM Hernandez,  Juan

04/23/08 6:00 AM 04/23/08 0.6608-1540-W Hotel Atlanta18-Men's 423 &
Women's 424 vanity
plywood subtops

8734-423 & 424 stone
subtops

04/23/08 6:39 AM Hernandez,  Juan

Week of  04/21/08  to  04/27/08 4.32

8734 - 423 & 424 stone subtops 4.32
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8782 - Lobby bench and sub-top

Week of  04/07/08  to  04/13/08

04/10/08 7:26 AM 04/10/08 2.1807-1517-Vails Front Door Bldg
C

14-Lobby bench8782-Lobby bench and
sub-top

04/10/08 9:36 AM Bergeson,  Richard

04/10/08 7:26 AM 04/10/08 2.1807-1517-Vails Front Door Bldg
C

14-Lobby bench8782-Lobby bench and
sub-top

04/10/08 9:36 AM Geske,  Daniel

04/10/08 9:42 AM 04/10/08 2.1807-1517-Vails Front Door Bldg
C

14-Lobby bench8782-Lobby bench and
sub-top

04/10/08 11:52 AM Gelroth,  Brandon

Week of  04/07/08  to  04/13/08 6.55

8782 - Lobby bench and sub-top 6.55

8941 - Elevator Ceiling panels

Week of  03/31/08  to  04/06/08

04/04/08 6:14 AM 04/04/08 0.5707-1517-Vails Front Door Bldg
C

21-Elevator # 1 Panels
and Handrail

8941-Elevator Ceiling
panels

04/04/08 6:48 AM Hernandez,  Juan

04/04/08 6:14 AM 04/04/08 0.5707-1517-Vails Front Door Bldg
C

21-Elevator # 1 Panels
and Handrail

8941-Elevator Ceiling
panels

04/04/08 6:48 AM Munaton,  Presiliano

04/04/08 6:14 AM 04/04/08 0.5707-1517-Vails Front Door Bldg
C

21-Elevator # 1 Panels
and Handrail

8941-Elevator Ceiling
panels

04/04/08 6:48 AM Rosales,  Juan

Week of  03/31/08  to  04/06/08 1.70

8941 - Elevator Ceiling panels 1.70

8964 - Banquette Surrounds RM 119

Week of  04/07/08  to  04/13/08

04/07/08 10:14 AM 04/07/08 7.7707-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/07/08 6:00 PM Feigt,  Arthur

04/07/08 10:14 AM 04/07/08 7.7707-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/07/08 6:00 PM Miller,  David

04/07/08 10:34 AM 04/07/08 7.4307-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/07/08 5:59 PM Gelroth,  Brandon
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04/07/08 11:11 AM 04/07/08 6.8207-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/07/08 6:00 PM Geske,  Daniel

04/07/08 12:00 PM 04/07/08 6.0007-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/07/08 6:00 PM Rosales,  Juan

04/08/08 6:00 AM 04/08/08 3.5507-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 9:33 AM Feigt,  Arthur

04/08/08 6:00 AM 04/08/08 2.3507-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 8:21 AM Rosales,  Juan

04/08/08 6:00 AM 04/08/08 5.2307-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 11:13 AM Geske,  Daniel

04/08/08 6:00 AM 04/08/08 4.2807-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 10:16 AM Miller,  David

04/08/08 6:00 AM 04/08/08 4.6107-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 10:36 AM Gelroth,  Brandon

04/08/08 2:18 PM 04/08/08 3.6907-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/08/08 6:00 PM Rosales,  Juan

04/09/08 6:19 AM 04/09/08 0.7307-1529-Big Canyon11-Casework8964-Banquette
Surrounds RM 119

04/09/08 7:02 AM Feigt,  Arthur

Week of  04/07/08  to  04/13/08 60.22

8964 - Banquette Surrounds RM 119 60.22

8968 - Wine Cabinet RM 122  S-4 Stain

Week of  04/07/08  to  04/13/08

04/07/08 12:46 PM 04/07/08 0.5707-1529-Big Canyon11-Casework8968-Wine Cabinet
RM 122  S-4 Stain

04/07/08 1:20 PM Gelroth,  Brandon

04/08/08 6:10 AM 04/08/08 0.5707-1529-Big Canyon11-Casework8968-Wine Cabinet
RM 122  S-4 Stain

04/08/08 6:44 AM Bergeson,  Richard

04/08/08 1:45 PM 04/08/08 0.5707-1529-Big Canyon11-Casework8968-Wine Cabinet
RM 122  S-4 Stain

04/08/08 2:19 PM Feigt,  Arthur

Week of  04/07/08  to  04/13/08 1.70
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