



Job Production Schedule

Selection Criteria: Order Date range 06/01/05 to 09/16/05

Sort By: Order Date

Order Date	Proj Mgr	Customer	Job Id	Percent		Days Left	Sched Start	Sched Finish	Target Finish	Ship	Req By	Notes	Ship Via	Hours		Work Orders							Sell Price
				Comp	Budg									Est	Act	Pend	Eng	Pur	Rdy	Rel	Cmp	Shp	
Week of 05/30/05 to 06/05/05																							
1	06/01/05	D.L	E.C. Matthews Co. Inc.	43902	0	0	//	//	//	//	//		Our Truck	193	0	7	0	0	0	0	0	0	\$51,389.00
Week of 06/06/05 to 06/12/05																							
2	06/06/05	R.B	Back Construction	43905	100	0	06/13/05	//	//	//	//			3	2	0	0	0	0	0	0	1	\$460.25
3	06/06/05	D.L	Congleton Hacker Company	43904	100	0	06/07/05	//	//	//	//	reminder that this was a		19	33	0	0	0	0	0	0	4	\$2,581.14
4	06/08/05	K.H	Cobalt Construction	43906	100	0	06/16/05	//	//	//	//			138	128	0	0	0	0	0	0	0	\$18,318.00
Week of 06/20/05 to 06/26/05																							
5	06/22/05	D.L	Cathedral of Christ The King	43912	0	0	06/29/05	//	//	//	//			8	14	0	0	0	0	0	0	0	\$2,708.00
6	06/23/05	D.L	Burchfield & Thomas	43914	0	0	//	//	//	//	//			9	0	2	0	0	0	0	0	0	\$2,510.00
7	06/23/05	D.L	Strand Associates, Inc	43913	0	0	//	//	//	//	//		Our Truck	22	0	2	0	0	0	0	0	0	\$3,273.00
Week of 06/27/05 to 07/03/05																							
8	06/30/05	J.L.	Kebco Inc.	43916	0	0	07/26/05	//	//	//	//			129	117	0	0	0	0	0	0	0	\$16,427.00
Week of 07/04/05 to 07/10/05																							
9	07/05/05	D.L	Gallaher, Ms. Erin Brynn	43915	0	0	07/29/05	//	//	//	//		Our Truck	10	20	0	0	0	0	0	0	0	\$2,935.00
Week of 07/11/05 to 07/17/05																							
10	07/12/05	R.B	Lexington Center Corporation	43921	0	0	07/18/05	//	//	//	//		Our Truck	59	61	1	0	0	0	4	0	0	\$14,596.00
Week of 07/18/05 to 07/24/05																							
11	07/22/05	R.B	York, Leigh	43923	0	0	07/25/05	//	//	//	//		FOB Our Dock	39	48	0	0	0	0	1	0	0	\$6,142.26
Week of 07/25/05 to 07/31/05																							
12	07/25/05	K.H	Commercial Finishes Inc.	43924	0	0	-25 08/01/05	08/19/05	08/12/05	08/15/05	//		Coyle Del &	117	75	5	0	0	0	3	0	0	\$20,617.00
13	07/29/05	D.L	CTB Inc.	43927	0	0	//	//	//	//	//			89	0	5	0	0	0	0	0	0	\$20,538.00
14	07/29/05	D.L	Burchfield & Thomas	54001	0	0	//	//	//	//	//			54	0	5	0	0	0	0	0	0	\$13,029.00
15	07/29/05	D.L	Marshall Erdman & Associates, Inc.	54002	0	0	09/05/05	10/21/05	//	10/11/05	//			87	1	6	0	0	0	0	0	0	\$14,921.00
Week of 08/22/05 to 08/28/05																							



Job Production Schedule

Selection Criteria: Order Date range 06/01/05 to 09/16/05

Sort By: Order Date

	Order Date	Proj Mgr	Customer	Job Id	Percent		Days Left	Sched Start	Sched Finish	Target Finish	Ship	Req By	Notes	Ship Via	Hours		Work Orders								Sell Price
					Comp	Budg									Est	Act	Pend	Eng	Pur	Rdy	Rel	Cmp	Shp		
Week of 08/22/05 to 08/28/05																									
16	08/22/05	K.H	Turf Catering Company	54005	0	0		08/22/05	//	//	//	//		FOB Our Dock	18	60	0	0	0	0	8	0	0	\$3,286.79	
17	08/23/05	D.L	EXCEL Project Management	54006	100	0		08/29/05	//	//	//	//			25	22	0	0	0	0	4	0	0	\$5,755.00	
18	08/23/05	D.L	Vector LLC	43929	0	0		09/06/05	//	//	//	//		Coyle Del &	14	19	0	0	0	0	0	0	0	\$2,817.00	
19	08/25/05	D.L	Hargett Corporation	54009	0	0		08/10/05	//	//	//	//			133	2	0	0	0	0	6	0	0	\$40,663.00	
20	08/26/05	K.H	Keeneland Association, Inc.	54010	0	0		08/29/05	//	//	//	//		Our Truck	0	15	0	0	0	0	4	0	0	\$0.00	
Week of 08/29/05 to 09/04/05																									
21	08/29/05	K.H	Wilmes & Associates	54011	0	0		08/29/05	//	//	//	//			17	4	0	0	0	0	1	0	0	\$4,562.50	
22	09/01/05	D.L	Thomas, Charlie	54013	0	0		09/01/05	09/08/05	//	//	//			0	0	1	0	0	0	0	0	0	\$411.00	
23	09/01/05	K.H	Drake, Mr. Bruce	54014	0	0		09/08/05	//	//	//	//			338	35	7	0	0	0	11	0	0	\$77,082.00	
Week of 09/05/05 to 09/11/05																									
24	09/06/05	R.B	Eubank & Steele	54015	0	0		09/07/05	//	//	//	//			406	45	9	0	0	0	8	0	0	\$134,588.00	
25	09/07/05	R.B	Buzick Construction, Inc.	54016	0	0		//	//	//	//	//			13	0	1	0	0	0	2	0	0	\$2,923.00	
26	09/08/05	R.B	Schiller Hardware	54017	0	0		//	//	//	//	//		FOB Our Dock	30	0	0	0	0	0	1	0	0	\$3,731.00	
27	09/08/05	D.L	Miller Valentine Group	54019	0	0		09/12/05	//	//	//	//			729	34	12	0	0	0	3	0	0	\$157,031.00	
Week of 09/12/05 to 09/18/05																									
28	09/15/05	D.L	Sumitomo Electric Wiring Systems Inc.	54021	0	0		//	//	//	//	//			3	0	2	0	0	0	0	0	0	\$1,663.00	